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SECRET

25X1
WEEKLY REPORT
PERIOD ENDING 30 July 84
I. Items or Events of Major Interest that have Occurred during the
Preceding Week:
25X1

the Office of Communications: Twenty-five (25)
25X1 loors were again rejected bﬁ personnel due
to improper preservation and packaging by the vendor. The 25 doors
were received on 16 July 1984 and a 10% inspection conducted. All
were found to be improperly packed. Procurement Divisi
25X1 notified and arrangements made for joint inspection and
vendor personnel. As a result of this joint inspection, the vendor
agreed that the doors were indeed improperly packed and arrangements

25X1 were made for the return shipment to the vendors facility.
25X1 ‘

c. Small Purchases Section Activites: On 31 July 1984 $68,000
was dispensed in Small Purchases to cover COD deliveries. This is

25X1 an all-time high, the previous high had been $32,000.‘ ‘
25X1 | |
25K d. Renovations:

1. Pouring of a concrete pad and installation of underground

conduit for the new guardhouse has been completed. Also, the

contract work on new concrete curbs at the front
25X1 entrance .‘ ‘

2. GSA has completed irst application of a sealing
25X1 compound to the entire roof. Application of a second

coat, both a sealer and reflective substance is about 25%
complete. Weather permitting, the second coat will take

25X1 approximately two weeks to complete.
25X1
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